
PROGRAM	DEVELOPMENT	TIMELINE	FOR	NEW	PROCESS	
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Program	Development	modifies	Databases	to	reflect	STI	Legislation

Summer	2013

Program	Development	receives	Statewide	scores	from	SPOT

Program	Development	receives	Regional	and	Division	scores	from	SPOT

Spring	- Summer	2014

Public	Involvement

Spring	2015

FHWA	and	FTA	Approve	Final	STIP

September	2015

New	Process	Start	Date	

July	2013

Program	Development	programs	Bridge	Replacement,	Interstate	

Maintenance,	&	Highway	Safety	Programs

Winter	- Spring	2014

Finalize	STIP

BOT	Approves	Final	STIP

June	2015

FHWA	and	FTA	Review	STIP

July	- August	2015

Develop	Draft	STIP

Fall	2014

BOT	Releases	Draft	STIP

Winter	2015


